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ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 13:54:43

CONTID: C15365 ESTIMATE NO: 0003 PROG SPEC YR:2005

PCN: 15365-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 52.0 DAYS TIME ALLOW: 100 WORK DAYS

6TH AVENUE: COLFAX TO SIMMS ST PERCENT TIME: 52.00 ORIG TIME ALLOW: 100 WORK DAYS

PROJECT NO: NH 0062-021
6TH AVENUE: COLFAX TO SIMMS ST
NAME OF ROAD: 6

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 10/16/2006 DATE TIME STARTED 07/31/2006
14802 W. 44TH AVE. DATE LET 06/15/2006 DATE WORK BEGAN

DATE AWARDED 06/20/2006 DATE TIME STOPPED

DATE CONTRACT EXECUTED 07/06/2006 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 07/31/2006

CURRENT PROJECT AMT: 4,617,500.39 PARTICIPATING 2,317,670.97 S 902,432.29
AWARD PROJECT AMT: 4,123,078.13 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.19% TOTAL EARNINGS 2,317,670.97 902,432.29
FUNDS AVAILABLE: 2,299,829.42 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,317,670.97 902,432.29

TOTAL CLAIMS: 0.00 RETATINAGE -58,333.23 -40,462.55
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 2,259,337.74 861,969.74

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 2,259,337.74 861,969.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 861,969.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C15365 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15365-BID ESTIMATE RUN 10/16/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0003 13:54:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090 *REMOVAL OF DELINEATOR 150.000 0.000
EACH 0.000 0.00
5.25000 0.000 0.00
0010 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 231,472.000 153,377.110
sy 38,404.000 64,902.76
1.69000 191,781.110 324,110.08
0015 202-00810 *REMOVAL OF GROUND SIGN 8.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0020 202-00821 *REMOVAL OF SIGN PANEL 11.000 0.000
EACH 0.000 0.00
10.50000 0.000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 14.000 0.000
EACH 0.000 0.00
5,145.00000 0.000 0.00
0030 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,565.000 1,565.000
(4 0.000 0.00
17.55000 1,565.000 27,465.75
0035 203-01500 *BLADING 40.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0040 203-01597 *POTHOLING 20.000 1.000
HOUR 0.000 0.00
189.00000 1.000 189.00
0045 203-02330 LABORER 20.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0050 207-00205 *TOPSOIL 1,556.800 0.000
cy 0.000 0.00
23.65000 0.000 0.00
0055 208-00005 *EROSION LOG 1,000.000 248.000
LF 0.000 0.00

4.60000 248.000 1,140.80
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PCN: 15365-BID ESTIMATE RUN 10/16/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0003 13:54:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00011 *EROSION BALES (WEED FREE) 100.000 23.000
EACH 0.000 0.00
13.25000 23.000 304.75
0065 208-00020 *SILT FENCE 1,062.000 1,062.000
LF 0.000 0.00
2.45000 1,062.000 2,601.90
0070 208-00040 *CHECK DAM 25.000 0.000
EACH 0.000 0.00
2,940.00000 0.000 0.00
0075 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0080 208-00050 STORM DRAIN INLET PROTECTION 9.000 9.000
EACH 0.000 0.00
210.00000 9.000 1,890.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 3.000 2.000
EACH 0.000 0.00
525.00000 2.000 1,050.00
0090 208-00205 *EROSTION CONTROL SUPERVISOR 160.000 28.000
HOUR 5.000 425.00
85.00000 33.000 2,805.00
0095 210-00065 RESET MONUMENT (TYPE 3A) 10.000 0.000
EACH 0.000 0.00
790.00000 0.000 0.00
0100 212-00006 *SEEDING (NATIVE) 5.821 0.000
ACRE 0.000 0.00
695.00000 0.000 0.00
0105 212-00032 *SOIL CONDITIONING 5.821 0.000
ACRE 0.000 0.00
240.00000 0.000 0.00
0110 213-00003 *MULCHING (WEED FREE) 5.821 0.000
ACRE 0.000 0.00
690.00000 0.000 0.00
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PCN: 15365-BID ESTIMATE RUN 10/16/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0003 13:54:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 0.000 0.00
5.50000 0.000 0.00
0120 217-00020 *HERBICIDE TREATMENT 2.000 0.000
HOUR 0.000 0.00
560.00000 0.000 0.00
0125 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 1,219.500 0.000
cy 0.000 0.00
25.40000 0.000 0.00
0130 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 10.100
TON 0.000 0.00
130.00000 10.100 1,313.00
0135 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 28,059.000 8,273.070
TON 7,888.980 579,840.03
73.50000 16,162.050 1,187,910.68
0140 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,806.000 0.000
GAL 6,988.000 22,012.20
3.15000 6,988.000 22,012.20
0145 506-00212 *RIPRAP (12 INCH) 51.000 0.000
cy 0.000 0.00
115.00000 0.000 0.00
0150 605-00004 *4 INCH NON-PERFORATED PIPE UNDERDRAIN 1,058.000 0.000
LF 0.000 0.00
8.15000 0.000 0.00
0155 605-00040 *4 INCH PERFORATED PIPE UNDERDRAIN 3,093.000 0.000
LF 0.000 0.00
65.60000 0.000 0.00
0160 606-02005 *END ANCHORAGE (FLARED) 14.000 0.000
EACH 0.000 0.00
2,470.00000 0.000 0.00
0165 608-00010 *CONCRETE CURB RAMP 5.000 0.000
sy 0.000 0.00

390.00000 0.000 0.00
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PCN: 15365-BID ESTIMATE RUN 10/16/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0003 13:54:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 612-00002 *DELINEATOR (TYPE II) 125.000 0.000
EACH 0.000 0.00
11.45000 0.000 0.00
0175 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
26.25000 0.000 0.00
0180 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 205.000 0.000
EACH 0.000 0.00
30.45000 0.000 0.00
0185 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 100.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0190 613-07000 *PULL BOX (SPECIAL) 9.000 0.000
EACH 0.000 0.00
405.00000 0.000 0.00
0195 614-00011 *SIGN PANEL (CLASS I) 20.000 0.000
SF 0.000 0.00
11.00000 0.000 0.00
0200 614-00012 *SIGN PANEL (CLASS II) 193.000 0.000
SF 0.000 0.00
14.70000 0.000 0.00
0205 614-00200 *STEEL SIGN POST (U-2) 60.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0210 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 3.000 0.000
EACH 0.000 0.00
362.25000 0.000 0.00
0215 614-72875 *LOOP DETECTOR WIRE 3,432.000 778.000
LF 0.000 0.00
2.60000 778.000 2,022.80
0220 626-00000 *MOBILIZATION 1.000 0.574
LS 0.383 149,370.00

390,000.00000 0.957 373,230.00
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PCN: 15365-BID ESTIMATE RUN 10/16/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0003 13:54:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0225 627-00005 *EPOXY PAVEMENT MARKING 234.000 0.000
GAL 0.000 0.00
67.00000 0.000 0.00
0230 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,288.000 433.740
GAL 118.330 2,484.93
21.00000 552.070 11,593.47
0235 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 9,349.000 1,300.830
SF 4,850.000 43,407.50
8.95000 6,150.830 55,049.93
0240 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 323.000 74.000
(TYPE III)
SF 0.000 0.00
14.70000 74.000 1,087.80
0245 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 560.000 300.000
SF 150.000 1,732.50
11.55000 450.000 5,197.50
0250 630-00000 *FLAGGING 1,200.000 387.000
HOUR 99.000 1,980.00
20.00000 486.000 9,720.00
0255 630-00003 *UNIFORMED TRAFFIC CONTROL 125.000 9.500
HOUR 0.000 0.00
75.00000 9.500 712.50
0260 630-00007 *TRAFFIC CONTROL INSPECTION 50.000 29.000
DAY 7.000 560.00
80.00000 36.000 2,880.00
0265 630-00012 *TRAFFIC CONTROL MANAGEMENT 115.000 33.000
DAY 7.000 3,325.00
475.00000 40.000 19,000.00
0270 630-00025 *TRAFFIC CONTROL VEHICLE 125.000 4.750
HOUR 0.000 0.00
21.00000 4.750 99.75
0275 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00

1,050.00000 2.000 2,100.00
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PCN: 15365-BID ESTIMATE RUN 10/16/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0003 13:54:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0280 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0285 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 78.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0290 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 27.000
EACH 0.000 0.00
63.00000 27.000 1,701.00
0295 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 7.000
EACH 0.000 0.00
63.00000 7.000 441.00
0300 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 160.000 64.000
SF 0.000 0.00
13.65000 64.000 873.60
0305 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 0.000 0.00
5,250.00000 1.000 5,250.00
0310 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
840.00000 2.000 1,680.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 250.000 12.500
EACH 0.000 0.00
10.50000 12.500 131.25
0320 630-80380 *TRAFFIC CONE 1,000.000 275.000
EACH 0.000 0.00
10.50000 275.000 2,887.50
0325 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
1,050.00000 0.000 0.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15365-BID ESTIMATE RUN 10/16/2006
PROJECT: NH 0062-021 ESTIMATE NO: 0003 13:54:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0335 700-70011 F/A PARTNERING 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70016 F/A FUEL COST ADJUSTMENT 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70021 F/A ON-THE-JOB TRAINEE 640.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0350 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70025 F/A QUALITY INCENTIVE PAYMENT 103,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70031 F/A INTERIM SURFACE REPAIR 12,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70035 F/A ROADWAY SMOOTHNESS 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70310 F/A LANDSCAPING 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0500 202-00250 REMOVAL OF PAVEMENT MARKING 4,300.000 4,300.000
SF 0.000 0.00
1.25000 4,300.000 5,375.00
0600 900-00026  ADDED ITEM (WEEK)/ TRUCK MOUNTED ATTENUATOR 3.000 2.000
WK 1.000 1,434.00

1,434.00000 3.000 4,302.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0650 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION-WORKING TIME 0.000 -150.000
VIOLATION
DOL 0.000 0.00
1.00000 -150.000 -150.00
CAT 0200 CURRENT AMT 4,233,223.68 $ 871,473.925S 2,077,978.26
CAT NO0201 SAFETY ENHANCEMENT ITEMS
0380 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 850.000 850.000
cy 0.000 0.00
25.40000 850.000 21,590.00
0385 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 541.000 0.000
TON 541.000 39,763.50
73.50000 541.000 39,763.50
0390 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 1,224.100 1,224.100
TON 0.000 0.00
55.40000 1,224.100 67,815.14
0395 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,798.160 3,798.160
GAL -3,379.000 -10,643.85
3.15000 419.160 1,320.35
0400 614-00012 *SIGN PANEL (CLASS II) 36.000 0.000
SF 0.000 0.00
14.70000 0.000 0.00
0405 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 4.000 0.000
EACH 0.000 0.00
362.25000 0.000 0.00
0410 630-80370 CONCRETE BARRIER (TEMPORARY) 3,144.000 1,572.000
LF 0.000 0.00
26.25000 1,572.000 41,265.00
CAT 0201 CURRENT AMT 225,641.04 $ 29,119.655S 171,753.99
CAT NO0300 STRUCTURE F-16-I0
0415 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,088.000 0.000
sy 1,088.000 1,838.72
1.69000 1,088.000 1,838.72
0420 202-00425 *REMOVAL OF BRIDGE RAILING 30.000 0.000
LF 0.000 0.00
59.85000 0.000 0.00
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CAT NO0300 STRUCTURE F-16-I0
0425 202-00504 *REMOVAL OF EXPANSION DEVICE 333.000 0.000
LF 0.000 0.00
87.15000 0.000 0.00
0430 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
130.00000 0.000 0.00
0435 515-00120 *WATERPROOFING (MEMBRANE) 87.000 0.000
sy 0.000 0.00
42.00000 0.000 0.00
0440 601-06100 *CONCRETE (PATCHING) 17.000 0.000
cYy 0.000 0.00
2,750.00000 0.000 0.00
0445 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000
1B 0.000 0.00
2.75000 0.000 0.00
0450 606-10200 *BRIDGE RAIL (SPECIAL) 30.000 0.000
LF 0.000 0.00
91.35000 0.000 0.00
0455 613-00200 *2 INCH ELECTRICAL CONDUIT 60.000 0.000
LF 0.000 0.00
23.10000 0.000 0.00
CAT 0300 CURRENT AMT $ 92,535.67 $ 1,838.72% 1,838.72
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0460 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
34,000.00000 1.000 34,000.00
0465 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0470 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,100.00000 1.000 2,100.00
CAT 0400 CURRENT AMT $ 66,100.00 $ 0.00s 66,100.00
PROJECT TOTAL CURRENT AMT $ 4,617,500.39 $ 902,432.29 8 2,317,670.97



